
Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 1-29-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

'

Division/ 
Group: Response mergeney and Rapid Response Service 

WORK AUTHORIZED: -------- -- --
Continueto pump water on site as necessary, depending on rainfall. _ _ 
~o~tinue d~velopment of profiles and dispOSal of sludge, liquid~~nd solids. __ ___ _ ______ _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

~ontract ~mber: EP - S6 - 07 -02 IGary Moore, US EPA __ ___ LeRoy Cassidey, ~&I Federal 
Task Order: 062 Date: 1.29.2015 Time:1700 Date: 1.29.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: - -- -- -- -- -- - - -

Response Manager 1 1 Pick -up Truck 2 2 
- -- --

Foreman 1 1 Generator 1 1 

I 
- - -- - ,__ 

~ --
Health and Safety Manager 0 0 Trash Pumps 0 0 

- - -- --·- - - - -
Truck Driver/Equip Op 1 1 PIO 1 1 

- - --~ - I 
Laborer 4 4 Frac Tank w Liner 1 1 I - . -- - -4,000 PSI Pressure 1 1 ,_ - Washer -- I 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 
I 

- -- - ---
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

- ---
Transport and Disposal Coard 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 1 1 
- - - ----- -

Vacuum Boxes 22 22 
- -- - -----·-

9,000 lb Overhead Lift 1 1 -- -
Storage Trailer 1 1 

-- --- - -- -
Myers {Bean) Pump 1 1 

·- -
Air Compressor 1 1 

rNORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on analyzing, manifesting, and scheduling of existing waste streams. 
The T&D Coordinator continued working 0n the annual report, waste profiling, analytical analysis, waste approvals and­
~view of the field categorization data_export. __ __ __ __ _ 
!The crew continued removal of sludge from S T 5 and wastewater from FT 1002. The crew continued to work on 
gleanin_gJrenche§jn the warehouse and cleaning oilv areas on the tarmac. _ __ __ _ __ 
Two loads of wastewater from T1, T 6 and T 13 disposed at EcoSeNe via Lonestar. One load of class 1 soils 
lf:_a_nsp_orted and .disposed at Republic's Blue Ridge Landfill. __ __ __ __ _ __ -

osc Date: 
Time: 

. ./-~) ~ (' .. 
RM~S:o-y-..:... ry:J...~ t\ Date: 1.30.2015 Time: 1100 

Next OPERATIONAL PERIOD (edministretive, tacticel I resource stetus chenges, specie/ instructions, H&S)(lnput for next DWO): 
>---- -- - -

The crew will continue with the clean out of S T 5 and move on to S T 8. They will continue cleaning the working bays 
and warehouse. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking 02 Neutral 
Waters and 01 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off. 

--·-We have loads scheduled for both Republic SeNices and EcoServe. 
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